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09/20/05 Statement of Ongoing Contracts as of 10/03/05

11District

11-IMP-7-1.1/7

11-IMP-78-13.2/13.4

11-IMP-86-5.9/6.1

11-IMP-86-9.8/19.5

11-IMP-86-19.5/20.6

11-IMP-86-33.4/33.7

Fed Aid

HE14
HE14
HE14

HB1

HB4N

HM1

HM1A

HA22

Pgm Code
IN IMPERIAL COUNTY NEAR CALEXICO AT
VARIOUS LOCATIONS

IN IMPERIAL COUNTY IN BRAWLEY FROM
NORTH JUNCTION 86 TO THIRD STREET

IN IMPERIAL COUNTY IN EL CENTRO AT
ROUTE 8 AND 86 SEPARATION

IN IMPERIAL COUNTY IN IMPERIAL AND
BRAWLEY FROM 0.1 KM SOUTH OF  AIRPORT
ROAD TO 0.5 KM SOUTH OF  LEGION ROAD

IN IMPERIAL COUNTY IN BRAWLEY AND
NEAR WESTMORLAND FROM 0.5 KM NORTH OF
LEGION ROAD TO SOUTH JUNCTION ROUTE
78 AND FROM LONE TREE 

IN IMPERIAL COUNTY NEAR WESTMORLAND
FROM 1.4 KM NORTH OF VENDEL ROAD TO
BANNISTER ROAD

Description 

CONSTRUCT 4 LANE HIGHWAY

INSTALL TRAFFIC SIGNAL

TRAFFIC SIGNAL AND LIGHTING

CHIP SEAL

RUBBER ASPHALT CHIP SEAL

ASPHALT CONCRETE OVERLAY

Type Of Work
COFFMAN SPECIALTIES, INC. GEN.
& ENGINEERING CONTRACTORS

DBX INC

GRANITE CONSTRUCTION CO.

GRAHAM CONTRACTORS, INC.

AGGEGATE PRODUCTS, INC.

STANDARD ENGINEERING

Contractor

SAN DIEGO,CA  92117-3632

TEMECULA CA 92590

WATSONVILLE,CA  95077-5085

SAN JOSE,CA  95159

PICO RIVERA, CA  90660-2135

BREA, CA  92823

 

(951)296-9909

 

 

 

 

GOYAL, JITENDRA

MCCLENDON, GREG

MCCLENDON, GREG

GOYAL, JITENDRA

NAPIER, MARK

Resident
Engineer

(760)355-1348

 

(760)355-8666

(760)355-8666

(760)350-1348

(760)355-8666

 $32,351,549

 $267,446

 $888,516

 $841,288

 $1,288,895

 $265,165

Bid + CCOs

 $32,746,055

 $0

 $931,268

 $327,686

 $1,285,222

 $251,178

Comp To  date

 $0

 $0

 $336

 $2,679

 $0

 $0

This Month
02/11/04

08/29/05

05/18/04

04/11/05

05/02/03

03/02/04

Awarded

02/17/04

09/13/05

06/01/04

04/20/05

05/12/03

03/12/04

Approved

08/20/05

04/04/06

11/20/05

06/08/07

09/06/05

Est Comp

 100%

 0%

 0%

 30%

 79%

 100%

%Time

 99%

 0%

 0%

 39%

 100%

 100%

% Work 

OVER RUN

 

PLANT EST
SATIS

 

 

COMPLETED

Message

11-068004

11-265704

11-256304

11-261104

11-241104

11-262304

Contract 

ACIM-008 -(099)

ACST-P078-(103)

  

  

  

  

ACIM-008 -(099)

PHG-0078-(103)

  

  

  

  

ACST-X025-(026)

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

  

WPCP

4375 JUTLAND DR., #260

42066 AVENIDA ALVARADO STE C

P.O. BOX 50085

P.O. BOX 26770

9500 BEVERLY RD.

373 BREA HILLS AVE.

722 E BARIONI BLVD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

Accepted

09/07/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

11District

11-IMP-111-3.2/0

11-IMP-111-8.8/12.6

11-IMP-111-13.0/22.1

11-IMP-111-40.5/65.4

11-IMP-5725-/0

11-SD-5-.1/.3

Fed Aid

HB1

HA22

HE14

HM1

HA12

HA25

Pgm Code
IN IMPERIAL COUNTY NEAR CALEXICO AT
JASPER ROAD

IN IMPERIAL COUNTY ABOUT 9.0 KM
NORTH OF CALEXICO FROM 0.5 KM SOUTH
OF GILLETT RD TO 0.3 KM NORTH OF
HUSTON ROAD

IN IMPERIAL COUNTY IN AND NEAR
BRAWLEY FROM 0.1 KM SOUTH OF
WORTHINGTON ROAD TO 0.4 KM NORTH OF
ROUTE 78

IN IMPERIAL COUNTY NEAR NILAND FROM
MAIN STREET TO IMPERIAL COUNTY LINE

IN IMPERIAL COUNTY IN BRAWLEY AT THE
BRAWLEY MAINTENANCE STATION

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

Description 

INSTALL TRAFFIC SIGNALS

PAVEMENT REHABILITATION

CONSTRUCT 4 LANE EXPRESSWAY

CHIP SEAL

RESURFACE ASPHALT CONCRETE

CONSTRUCT PLAZA

Type Of Work
LEKOS ELECTRIC INC

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

WINDSOR FUEL CO.

VANCE CORPORATION

3-D ENTERPRISES, INC.

Contractor

EL CAJON  CA 92020

WATSONVILLE,CA  95077-5085

EL CENTRO,CA  92243

WINDSOR,CA  95492-0038

RIALTO  CA 92377

SAN DIEGO, CA  92109

(619)447-7661

 

 

 

(909)355-4333

 

MCCLENDON, GREG

MCCLENDON, GREG

GOYAL, JITENDRA

NABIZADEH, MEHRDAD

Resident
Engineer

 

(760)355-8666

(760)355-8666

(760)355-1348

 

(858)467-4081

 $263,280

 $755,647

 $13,287,339

 $974,421

 $574,475

 $1,323,541

Bid + CCOs

 $0

 $713,848

 $13,248,798

 $0

 $0

 $1,119,415

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $85,238

This Month
08/22/05

10/20/03

05/19/03

06/17/05

08/23/05

01/06/05

Awarded

09/06/05

10/28/03

06/05/03

06/28/05

09/08/05

01/13/05

Approved

08/01/05

08/01/05

11/24/06

Est Comp

 0%

 77%

 99%

 0%

 0%

 76%

%Time

 0%

 96%

 100%

 0%

 0%

 83%

% Work 

 

SUSPENDED

 

SUSPENDED

 

 

Message

11-266204

11-236204

11-199364

11-266604

11-257204

11-079404

Contract 

ACST-P111-(069)

ACNH-P111-(007)

ACNH-P111-(065)

  

  

ACST-005 -(590)

PHG-P111-(069)

  

  

  

  

PE-005 -(590)

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

1370 PIONEER WAY

P. O. BOX 50085

2095 HWY 111

P.O. BOX 38

2271 N LOCUST AVENUE

2180 GARNET AVE, SUITE 2C

722 E. BARIONI BLVD.

722 E. BARIONI BLVD

722 E. BARIONI BLVD

7177 OPPORTUNITY ROAD

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-12.6/13.4

11-SD-5-16.0/16.6

11-SD-5-19.4/20.1

11-SD-5-28.3/37

11-SD-5-34.1/35

11-SD-5-34.7/35.7

Fed Aid

HA22

HA22

HA25

HE13

HA25

HB4C

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
THE DEL MAR HEIGHTS OVERCROSSING TO
1.1 KM SOUTH OF THE SAN DIEGUITO
BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD
OVERCROSSING TO 1.0 KM SOUTH OF VIA
DE LA VALLE UNDERC

Description 

PAVEMENT REHABILITATION

RESURFACE EXISTING HIGHWAY

REPLACE PLANTING AND IRRIGATION

WIDEN FREEWAY AND BRIDGES

SLOPE REPAIR/EROSION CONTROL

PLANTING AND IRRIGATION

Type Of Work
PETERSON-CHASE GENERAL ENG.

HANSON SJH CONSTRUCTION

MARINA LANDSCAPE

E.L. YEAGER CONSTRUCTION CO.
INC.

PACIFIC RESTORATION GROUP

PACIFIC RESTORATION GROUP, INC

Contractor

IRVINE, CA  92614-5706

SAN DIEGO CA 921639069

ANAHEIM, CA  92805

SAN DIEGO,CA  92130

CORONA, CA  92877

CORONA, CA  92877

 

(858)874-5011

 

 

 

 

SAWAGED, HASSAN

NAPIER, MARK

HURTZIG, JOHN

KHAN, MOHAMMED

ARINDUQUE, RAY

HURTZIG, JOHN

Resident
Engineer

(619)220-7333

(619)248-1495

(858)467-4086

(858)720-2111

(858)467-4084

(858)467-4086

 $1,395,247

 $6,240,593

 $2,783,781

 $118,839,042

 $330,008

 $700,592

Bid + CCOs

 $700

 $4,509,707

 $2,811,058

 $86,617,333

 $313,927

 $446,641

Comp To  date

 $700

 $1,038,165

 $4,188

 $2,821,504

 $0

 $3,621

This Month
04/01/05

11/15/04

10/01/01

02/27/02

04/12/00

08/04/04

Awarded

04/12/05

12/02/04

10/23/01

03/12/02

04/21/00

08/20/04

Approved

03/01/06

10/18/05

12/09/05

11/27/07

08/31/05

02/10/10

Est Comp

 5%

 88%

 0%

 0%

 100%

 0%

%Time

 0%

 72%

 0%

 0%

 100%

 0%

% Work 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-228704

11-207914

11-069104

11-0301U4

11-068704

11-065104

Contract 

ACIM-005 -(598)

ACIM-005 -(595)

ACNH-X073-(058)

ACIM-X073-(059)

  

STPL-6211-(037)

ACNH-S015-(014)

ACST-S163-(024)

  

STPL-6066-(039)

  

  

  

P-S163-(024)

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

1792 KAISER AVENUE

P O BOX 639069

1100 E. KATELLA AVE

3063 E.CARMEL VALLEY RD.

P.O. BOX 77038

P.O. BOX 77038

2878 CAMINO DEL RIO
SOUTH, #410

2878 CAMINO DEL RIO
SOUTH, #410

7177 OPPORTUNITY RD.

11803 SORRENTO VALLEY
RD, B

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

SAN DIEGO,CA

SAN DIEGO, CA

SAN DIEGO,CA 92111

SAN DIEGO, CA 92121

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

08/31/05

Location
Storm Water
Plan
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11District

11-SD-5-51.1/72.4

11-SD-8-6.7/21.3

11-SD-8-36.5/0

11-SD-8-48.4/49.3

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

Fed Aid

HA22

HB4N

HA21

HA22

HA25

HB1

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS FROM 0.2 KM WEST OF
SWEETWATER RIVER BRIDGE TO 0.5 KM
EAST OF LA POSTA CREEK BRIDGE

IN SAN DIEGO COUNTY AT BUCKMAN
SPRINGS FROM 0.8 KM WEST OF BUCKMAN
SPRINGS ROAD UNDERCROSSING TO 0.7 KM
EAST OF BUCKMAN SPRINGS RO

IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 15 FROM OCEANVIEW BLVD
OVERCROSSING TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 15 AND 8
SEPARATION TO 1.1 KM NORTH OF FRIARS
ROAD OVERCROSSING

Description 

RESURFACE EXISTING HIGHWAY

REPAIR AND UPGRADE LOOP DETECTORS

BRIDGE REHABILITATION

ASPHALT CONCRETE OVERLAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING FREEWAY

Type Of Work
HANSON SJH CONSTRUCTION

TDS ENGINEERING

TRUESDELL CORP. OF CALIF. INC.

HAZARD CONSTRUCTION CO.

SHIVA CONSTRUCTION

FCI CONSTRUCTORS, INC. TOM
TISCHER, PROJECT MANAGER

Contractor

SAN DIEGO,CA  92163-9069

WESTLAKE VILLAGE, CA
91361-

SAN DIEGO,CA  92192

SAN DIEGO, CA 92106

VISTA, CA  92081-8831

 

 

(602)437-1711

 

 

 

LEVINE, GARY

PEREZ, AL

KIEL, WILLIAM

MCCLENDON, GREG

HURTZIG, JOHN

MORALES, ANGEL

Resident
Engineer

(760)796-4666

(858)467-4093

(619)888-8886

(760)355-8666

(858)467-4086

(619)688-6995

 $3,178,211

 $362,903

 $3,988,952

 $813,670

 $719,249

 $6,427,656

Bid + CCOs

 $2,916,658

 $340,004

 $0

 $730,041

 $656,134

 $6,476,909

Comp To  date

 $25,837

 $27,747

 $0

 $633,903

 $0

 $61,712

This Month
05/13/04

10/19/04

08/04/05

05/02/05

07/25/01

08/12/03

Awarded

05/24/04

10/27/04

08/19/05

05/13/05

08/01/01

09/04/03

Approved

10/01/05

10/05/05

10/13/05

05/09/05

10/30/05

Est Comp

 0%

 76%

 0%

 82%

 54%

 100%

%Time

 0%

 94%

 0%

 89%

 92%

 96%

% Work 

PLANT EST
SATIS

SUSPENDED

SUSPENDED

 

 

 

Message

11-073704

11-081204

11-080004

11-237074

11-235904

11-064904

Contract 

ACIM-005 -(593)

  

ACIM-008 -(300)

  

  

ACNH-015 -(189)

  

  

  

  

  

I-015 -(189)

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P.O. BOX 639069

2899 AGOURA RD, #171

P.O. BOX 229000

1360 ROSECRANS STREET, STE. E

2585 BUSINESS PARK DRIVE

1780 W MISSION ROAD

7177 OPPORTUNITY RD.

1463 BROADWAY

722 E. BARIONI BLVD

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO,
SO, #410

ESCONDIDO,CA 92025

SAN DIEGO,CA 92111

EL CAJON, CA 92020

IMPERIAL, CA 92251

SAN DIEGO, CA 92111

SAN DIEGO, CA 92108-3847

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-6.5/10.1

11-SD-15-8.9/9.7

11-SD-15-13.0/50.9

11-SD-15-13.1/M16.8

11-SD-15-17.3/M19.1

11-SD-15-18.5/M20.5

Fed Aid

HA25

HA23

HA22

HB4C
HB4N

HB4N
HB4C

HB4N
HB4C

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM SOUTH OF FRIARS ROAD
OVERCROSSING TO 0.2 KM NORTH OF
CLAIREMONT MESA BLVD OVERCROSSI

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM SOUTH OF MIRAMAR WAY
OVERCROSSING TO 1.4 KM NORTH OF  MIRA
MESA BOULEVARD UNDERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
MERCY ROAD UNDERCROSSING TO 0.6 KM
SOUTH OF THE ROUTE 56 AND 15
SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING HIGHWAY AND BRIDGE

WIDENING RAMP AND BRIDGE

CONSTRUCT INTERCHANGE IMPROVEMENTS

Type Of Work
DIVERSIFIED LANDSCAPE

ERRECAS INC

HANSON SJH CONSTRUCTION

COFFMAN SPECIALTIES, INC.
GENERAL & ENGR CONTRACTORS

FCI CONSTRUCTORS, INC.
SOUTHERN DIVISION

FCI CONSTRUCTORS INC

Contractor

SINCHESTER, CA  92596

SPRING VALLEY CA  91979

SAN DIEGO,CA  92163-9069

SAN DIEGO,CA  92117-3610

VISTA,CA  92081

VISTA, CA  92083-8831

 

 

 

 

 

 

HURTZIG, JOHN

SAWAGED, HASSAN

HSU, PAUL

BREYER, RICHARD

JUAREZ, DANIEL

Resident
Engineer

(858)467-4086

 

(858)688-1480

(858)720-2104

(858)720-2137

(760)796-4656

 $2,234,637

 $1,000,000

 $4,312,496

 $17,207,839

 $14,803,285

 $16,935,579

Bid + CCOs

 $2,118,953

 $0

 $577,363

 $16,740,613

 $11,723,988

 $16,375,948

Comp To  date

 $35,431

 $0

 $0

 $117,354

 $1,102,481

 $149,865

This Month
12/06/02

03/01/98

09/23/04

02/20/03

05/25/04

01/03/03

Awarded

12/17/02

03/01/98

10/13/04

02/27/03

06/10/04

01/23/03

Approved

01/30/07

12/31/05

10/21/05

10/01/05

06/02/06

Est Comp

 0%

 0%

 12%

 97%

 42%

 0%

%Time

 0%

 0%

 13%

 95%

 78%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

PLANT EST
SATIS

Message

11-070804

11-233204

11-077304

11-232604

11-2326U4

11-2348U4

Contract 

ACIM-015 -(190)

ER-    -(   )

ACIM-015 -(197)

ACNH-015 -(188)

ACNH-015 -(194)

ACNH-015 -(187)

  

  

  

I-015 -(188)

I-015 -(194)

I-015 -(187)

  

  

  

  

  

ACST-P056-(001)

SWPPP

  

WPCP

SWPPP

SWPPP

SWPPP

33801 WASHINGTON ST.

P O BOX 1161

P.O. BOX 639060

4375 JUTLAND DRIVE, 260

2585 BUSINESS PARK DRIVE

585 BUSINESS PARK DRIVE

7177 OPPORTUNITY RD.

2878-410 CAMINO DEL
RIO SOUTH

11803 SORRENTO VALLEY
RD., C

13553 RANCHO SANTA FE
FARMS RD.

1780 W. MISSION RD.

SAN DIEGO, CA 92111

SAN DIEGO,CA 92108

SAN DIEGO,CA 92121

SAN DIEGO, CA 92130

ESCONDIDO,CA 92025

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-52-8.5/9.1

11-SD-54-5.0/0

Fed Aid

HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C

HA25

HE14

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CAMINO DEL NORTE UNDERCROSSING TO 0.5
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.3 KM WEST TO 0.7 KM EAST  OF SANTO
ROAD OVERCROSSING

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT
0.8 KM SOUTHEAST OF BRIARWOOD ROAD
OVERCROSSING

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT BRIDGES AND MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING RESTORATION

MITIGATION PLANTING AND IRRIGATION

Type Of Work
FCI CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC. DAN
JORDAN, AREA MANAGER

FCI/BBCI, JV ATTENTION RICK
FINKEN

FCI CONSTRUCTORS/ BALFOUR
BEATTY, A JV DALE NELSON

BELAIRE-WEST LANDSCAPE, INC.

NATURES IMAGE INC

Contractor

VISTA, CA  92081-881

SAN DIEGO,CA  92117-3632

VISTA, CA  92081

VISTA, CA  92081

BUENA PARK, CA  90622

LAKE FOREST CA 92630

 

 

 

 

 

(949)454-1225

BOBOTIS, MARK

AL-JAFRI, ABU-BAKR

HSU, PAUL

BINNS, CORY

HURTZIG, JOHN

ARINDUQUE, RAY

Resident
Engineer

(858)688-1508

(858)679-5568

(858)720-2104

(858)679-5567

(858)467-4086

(858)467-4088

 $32,419,742

 $52,255,471

 $68,099,730

 $82,895,117

 $473,986

 $1,122,516

Bid + CCOs

 $3,405,928

 $33,422,772

 $21,024,278

 $16,904,621

 $475,298

 $859,337

Comp To  date

 $2,059,330

 $717,448

 $1,736,921

 $1,331,410

 $0

 $6,945

This Month
04/14/05

10/29/03

08/11/04

09/09/04

12/20/01

10/22/02

Awarded

04/26/05

11/13/03

08/26/04

09/22/04

01/09/02

10/30/02

Approved

08/15/07

03/13/07

10/29/07

09/06/07

09/01/05

04/23/08

Est Comp

 16%

 53%

 29%

 22%

 0%

 0%

%Time

 11%

 63%

 31%

 20%

 0%

 0%

% Work 

 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-080934

11-080904

11-080914

11-080924

11-247704

11-249804

Contract 

ACIM-015 -(200)

ACIM-015 -(191)

ACIM-015 -(192)

ACIM-015 -(196)

  

  

ACST-P056-(002)

CMST-6211-(032)

CMST-6211-(034)

  

  

  

P-P056-(002)

PL-6211-(032)

PL-6211-(034)

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2585 BUSINESS PARK DRIVE

4375 JUTLAND DRIVE, SUITE 260

2585 BUSINESS PARK

2585 BUSINESS PARK WAY

P.O. BOX 6270

20381 LAKE FOREST DR STE B19

13560 EVENING CREEK
DRIVE N.

13220 EVENING CREEK
DRIVE, #112

11803-C SORRENTO
VALLEY ROAD

13588 SABRE SPRINGS
PKWY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11-SD-54-12.2/T14.2

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-1.9/5.2

11-SD-67-3.9/18.5

11-SD-67-6.7/9.3

Fed Aid

HA22

HE14
HE14

HB1

HM1A

HB1

Pgm Code
IN SAN DIEGO COUNTY NEAR EL CAJON
FROM 0.2 KM WEST OF BRABHAM STREET TO
0.1 KM WEST OF KENDRICK WAY

DUMMY EA IN CAS - PER DISTRICT
REQUEST CONSTRUCTION OF STATE ROUTE
56 FROM 0.6 KM WEST OF CARMEL MT.
ROAD TO 0.6 KM EST OF BLACK M

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF CARMEL COUNTRY ROAD
OVERCROSSING TO 0.3 KM EAST OF CAMINO
DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN AND NEAR
SANTEE AT VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SANTEE AND
POWAY FROM RIVERFORD ROAD
UNDERCROSSING TO 0.1 KM SOUTH OF
ARCHIE MOORE ROAD

IN SAN DIEGO COUNTY NEAR LAKESIDE
FROM WILLOW ROAD TO VIGILANTE ROAD

Description 

RESURFACE ASPHALT CONCRETE

CONST 4-LANE FWY & INTERCHANGE

PLANTING AND IRRIGATION

INSTALL CENTERLINE RUMBLE STRIP

RESURFACE ASPHALT CONCRETE

CONSTRUCT MEDIAN BUFFER

Type Of Work
HANSON SJH CONSTRUCTION

E. L. YEAGER CONSTRUCTION CO.

VALLEY CREST LANDSCAPE
DEVELOPMENT, INC.

MODERN ALLOYS, INC.

DALEY-CCAC

ERRECA'S INC.

Contractor

SAN DIEGO CA 921639069

RIVERSIDE, CA 92502

SAN DIEGO, CA  92121

STANTON, CA  90680

SAN DIEGO, CA  92121

LAKESIDE, CA  92040

(858)874-5011

 

 

 

 

 

HURTZIG, JOHN

FIGUEROA, RENE

FIGUEROA, RENE

FIGUEROA, RENE

Resident
Engineer

 

 

(858)467-4086

(619)588-9069

(619)588-9069

(619)588-9069

 $1,365,574

 $1,122,915

 $3,751,303

 $1,071,124

 $2,672,886

 $2,477,366

Bid + CCOs

 $0

 $0

 $1,070,676

 $1,060,511

 $2,635,184

 $665,809

Comp To  date

 $0

 $0

 $237,419

 $694,757

 $14,551

 $339,129

This Month
07/05/05

12/07/99

04/06/05

05/16/05

12/28/04

06/03/05

Awarded

07/20/05

01/01/00

04/22/05

05/31/05

01/13/05

06/16/05

Approved

07/27/09

11/01/05

11/20/05

12/29/05

Est Comp

 0%

 0%

 31%

 50%

 100%

 42%

%Time

 0%

 0%

 29%

 87%

 97%

 27%

% Work 

 

 

 

 

OVER RUN

 

Message

11-236304

11-172834

11-172894

11-257504

11-241184

11-241804

Contract 

ACST-S054-(006)

XSD-    -(   )M

  

ACST-P067-(067)

  

ACST-P067-(068)

P-S054-(006)

-    -()

  

PPH-P067-(067)

  

PH-P067-(068)

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

WPCP

SWPPP

P O BOX 639069

P. O. BOX 87

8450 MIRAMAR PLACE

11172 WESTERN AVENUE

5370 EASTGATE MALL

12570 SLAUGTERHOUSE CYN RD.

7177 OPPORTUNITY ROAD

1463 BROADWAY

1463 BROADWAY

1463 BROADWAY

SAN DIEGO,CA 92111

EL CAJON, CA 92020

EL CAJON, CA 92021

EL CAJON, CA 92020

Accepted

Location
Storm Water
Plan
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11-SD-76-11.8/12.1

11-SD-78-10.5/11.6

11-SD-78-17.2/0

11-SD-78-20.7/21.3

11-SD-79-20.3/53

11-SD-94-3.7/4.6

Fed Aid

HB4C

HE11

HB1

HB1

HM1A

HA25

Pgm Code
IN SAN DIEGO COUNTY IN BONSALL FROM
0.3 KM WEST TO 0.2 KM EAST OF OLIVE
HILL ROAD

IN SAN DIEGO COUNTY IN SAN MARCOS
FROM 1.1 KM WEST TO 0.6 KM EAST OF
LAS POSAS UNDERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM CITRUS AVENUE TO FLORA VISTA
DRIVE

IN SAN DIEGO COUNTY FROM SANTA YSABEL
TO THE RIVERSIDE COUNTY LINE

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

WIDENED INTERSECTION

CONSTRUCT NEW INTERCHANGE

INSTALL NEW MEDIAN BARRIER

REVISE INTERSECTION WIDEN SHOULDERS

PAVEMENT REJUVENATOR

PLANTING AND IRRIGATION

Type Of Work
HAZARD CONSTRUCTION COMPANY

ORTIZ ENTERPRISES INCORPORATED

CORRAL CONSTRUCTION

R.J. BULLARD CONSTRUCTION, INC

GRANITE CONSTRUCTION COMPANY

TERRA-CAL CONSTRUCTION

Contractor

SAN DIEGO,CA  92192-9000

IRVINE CA 92618

WILSONVILLE, OR  97070

BONSALL, CA  92003-1577

WATSONVILLE CA 950775085

BALDWIN PARK, CA 91706

 

(949)753-1414

 

 

(831)724-1011

 

LEVINE, GARY

LEVINE, GARY

FIGUEROA, RENE

LEVINE, GARY

HURTZIG, JOHN

Resident
Engineer

(760)796-4666

(760)796-4666

(619)588-9069

(760)796-4666

 

(858)467-4086

 $1,781,108

 $9,629,137

 $291,192

 $2,597,467

 $236,315

 $2,857,389

Bid + CCOs

 $1,392,317

 $5,409,878

 $259,993

 $768,013

 $0

 $2,829,561

Comp To  date

 $293,918

 $477,504

 $13,785

 $144,090

 $0

 $0

This Month
01/13/05

09/09/04

05/04/05

08/20/04

04/12/00

05/03/01

Awarded

01/26/05

09/16/04

05/13/05

09/08/04

04/24/00

05/16/01

Approved

09/20/05

06/11/07

10/12/05

09/06/06

09/02/05

Est Comp

 100%

 54%

 50%

 98%

 0%

 100%

%Time

 78%

 56%

 88%

 30%

 0%

 100%

% Work 

 

 

SUSPENDED

 

 

PLANT EST
SATIS

Message

11-257104

11-183644

11-260004

11-241904

11-238804

11-070204

Contract 

HP21-6211-(003)

STPL-5381-(018)

ACST-X073-(071)

ACST-P078-(102)

  

ACIM-805 -(581)

L-6211-(003)

  

PHG-X073-(071)

PH-P078-(102)

  

ACNH-S094-(051)

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

SWPPP

P.O. BOX 229000

6 CUSHING STE 200

P.O. BOX 347

P.O. BOX 1577

P O BOX 50085

14530 JOANBRIDGE STREET

1780 W. MISSION ROAD

1780 W. MISSION ROAD

1463 BROADWAY

1780 W. MISSION ROAD

7177 OPPORTUNITY ROAD

ESCONDIDO,CA 92025

ESCONDIDO,CA 92025

EL CAJON, CA 92020

ESCONDIDO,CA 92025

SAN DIEGO, CA 92111

Accepted

09/07/05

Location
Storm Water
Plan
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 $15,634,741 $315,580,297 $543,931,292

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-905-10.9/11.7

Fed Aid

HA25

HE14

HB4C

HB1

HB1

HE11
HE11

Pgm Code
IN SAN DIEGO COUNTY NEAR JAMUL FROM
RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR
LEMON GROVE FROM 1.0 KM SOUTH OF TROY
STREET TO TROY STREET

IN SAN DIEGO COUNTY IN SANTEE AT THE
NORTH TERMINUS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
ROUTE 5 AND 163 SEPARATOR TO PASCOE
STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 5 AND 163
SEPARATION TO 0.2 KM SOUTH OF
ROBINSON AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALL

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

INSTALL NEW MEDIAN GUARD RAIL

CONSTRUCT INTERCHANGE

Type Of Work
DIVERSIFIED LANDSCAPE

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

3-D ENTERPRISES, INC.

DIVERSIFIED LANDSCAPE CO.

MODERN ALLOYS, INC.

FCI CONSTRUCTORS, INC.

Contractor

WINCHESTER, CA 92596

IRVINE CA 926145706

SAN DIEGO, CA  92109

WINCHESTER,CA  92596

STANTON,CA  90680

VISTA, CA  92083-8831

 

(949)252-0441

 

 

 

 

ARINDUQUE, RAY

FIGUEROA, RENE

HURTZIG, JOHN

ARINDUQUE, RAY

NAPIER, MARK

CARDENAS, VICTOR

Resident
Engineer

(858)467-4084

(619)588-9073

(858)467-4086

(858)467-4048

(619)688-6955

(619)661-9275

 $354,670

 $2,612,493

 $1,958,226

 $598,982

 $1,198,095

 $14,733,186

Bid + CCOs

 $230,124

 $2,597,366

 $683,424

 $443,655

 $1,102,547

 $14,359,560

Comp To  date

 $2,830

 $4,332

 $597,829

 $3,379

 $59,335

 $789,067

This Month
05/05/04

11/21/03

05/24/05

02/28/05

07/21/04

10/18/02

Awarded

05/19/04

12/03/03

06/02/05

03/15/05

08/03/04

10/29/02

Approved

08/05/09

10/01/05

03/13/07

08/06/08

09/30/05

06/21/06

Est Comp

 0%

 0%

 9%

 14%

 0%

 100%

%Time

 0%

 0%

 35%

 74%

 0%

 93%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

PLANT EST
SATIS

 

Message

11-176424

11-253504

11-260524

11-258024

11-258014

11-091804

Contract 

  

ACNH-P125-(016)

STPL-6211-(040)

  

  

ACNH-A905-(012)

  

  

  

  

  

HPD-A905-(013)

  

  

  

  

  

ACIM-805 -(587)

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

33801 WASHINGTON ST.

1702 KAISER AVENUE

2180-2C GARNET AVENUE

33801 WASHINGTON ST.

11172 WESTERN AVENUE

2585 BUSINESS PARK DRIVE

7177 OPPORTUNITY ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2878-410 CAM DEL RIO
SOUTH

8862 AIRWAY ROAD

SAN DIEGO,CA 92111

EL CAJON, CA 92021

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92108-3847

SAN DIEGO,CA 92154-6223

Accepted

Location
Storm Water
Plan



11-068004

11-265704

11-256304

11-261104

11-241104

11-262304

11-236204

11-199364

11-266604

11-266204

11-257204

11-079404

11-228704

11-207914

11-069104

11-0301U4

11-068704

11-065104

11-073704

11-081204

11-080004

11-237074

Contract

11-IMP-7-1.1/7

11-IMP-78-13.2/13.4

11-IMP-86-5.9/6.1

11-IMP-86-9.8/19.5

11-IMP-86-19.5/20.6

11-IMP-86-33.4/33.7

11-IMP-111-8.8/12.6

11-IMP-111-13.0/22.1

11-IMP-111-40.5/65.4

11-IMP-111-3.2/0

11-IMP-5725-/0

11-SD-5-.1/.3

11-SD-5-12.6/13.4

11-SD-5-16.0/16.6

11-SD-5-19.4/20.1

11-SD-5-28.3/37

11-SD-5-34.1/35

11-SD-5-34.7/35.7

11-SD-5-51.1/72.4

11-SD-8-6.7/21.3

11-SD-8-36.5/0

11-SD-8-48.4/49.3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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11-077304

11-232604

11-2326U4

11-2348U4

11-080934

11-080904

11-080914

11-080924

11-235904

11-064904

11-070804

11-233204

11-247704

11-249804

11-236304

11-172834

11-172894

11-241804

11-257504

11-241184

11-257104

11-183644

Contract

11-SD-15-13.0/50.9

11-SD-15-13.1/M16.8

11-SD-15-17.3/M19.1

11-SD-15-18.5/M20.5

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-8.9/9.7

11-SD-52-8.5/9.1

11-SD-54-5.0/0

11-SD-54-12.2/T14.2

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-6.7/9.3

11-SD-67-1.9/5.2

11-SD-67-3.9/18.5

11-SD-76-11.8/12.1

11-SD-78-10.5/11.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-241904

11-260004

11-238804

11-070204

11-176424

11-253504

11-260524

11-258024

11-258014

11-091804

Contract

11-SD-78-20.7/21.3

11-SD-78-17.2/0

11-SD-79-20.3/53

11-SD-94-3.7/4.6

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-905-10.9/11.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $411,068,176

 $89,546,805

 $21,944,945

 $17,467,343

 $1,000,000

 $2,904,023

 Bid + CCO

 $207,073,929

 $85,048,089

 $10,413,684

 $11,652,279

 $0

 $1,392,317

 Work Comp

-I-

-F-

-S-

-SH-

-ER-
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District

 $3,452,562

Work Completed This Period

 Statement of Ongoing Contracts -Summary

11District

 $543,931,292  $315,580,297

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp

District Total:

Work completed this Period:  $3,452,562
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